


SOFTWARE TECHNOLOGY FOR ADAPTABLE, RELIABLE SYSTEMS (STARS) PROGRAM

Technical Papers: Defining Manually Enactable Processes Using the Process Definition Information Organizer Templates

Contract No. F19628-93-C-0129
Task IV02 – Megaprogramming Transition Support

Prepared for:

Electronic Systems Center
Air Force Materiel Command, USAF
Hanscom AFB, MA 01731-2116



Prepared by:

Loral Federal Systems
700 North Frederick Avenue
Gaithersburg, MD 20879

19950403 141

Cleared for Public Release, Distribution is Unlimited

SOFTWARE TECHNOLOGY FOR ADAPTABLE, RELIABLE SYSTEMS (STARS) PROGRAM

Technical Papers: Defining Manually Enactable Processes Using the Process Definition Information Organizer Templates

Contract No. F19628-93-C-0129
Task IV02 – Megaprogramming Transition Support

Prepared for:

Electronic Systems Center
Air Force Materiel Command, USAF
Hanscom AFB, MA 01731-2116

Prepared by:

Loral Federal Systems
700 North Frederick Avenue
Gaithersburg, MD 20879

Accession For	
NTIS	CRA&I <input checked="" type="checkbox"/>
DTIC	TAB <input type="checkbox"/>
Unannounced <input type="checkbox"/>	
Justification _____	
By _____	
Distribution /	
Availability Codes	
Dist	Avail and/or Special
A-1	

REPORT DOCUMENTATION PAGE

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.


1. AGENCY USE ONLY (Leave Blank)		2. REPORT DATE March 6, 1995	3. REPORT TYPE AND DATES COVERED Informal Technical Report	
4. TITLE AND SUBTITLE Defining Manually Enactable Processes Using the Process Definition Information Organizer Templates			5. FUNDING NUMBERS F19628-93-C-0129	
6. AUTHOR(S) William H. Ett, Loral Federal Systems Dick Phillips, Jim Over and Marc Kellner, Software Engineering Institute				
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) Loral Federal Systems 700 North Frederick Avenue Gaithersburg, MD 20879			8. PERFORMING ORGANIZATION REPORT NUMBER !014-010	
9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES) Electronic Systems Center/ENS Air Force Materiel Command, USAF 5 Eglin Street, Building 1704 Hanscom Air Force Base, MA 01731-2116			10. SPONSORING/MONITORING AGENCY REPORT NUMBER	
11. SUPPLEMENTARY NOTES N/A				
12a. DISTRIBUTION/AVAILABILITY STATEMENT Cleared for Public Release, Distribution is Unlimited			12b. DISTRIBUTION CODE	
13. ABSTRACT (Maximum 200 words) This document consists of the presentation slides to be used as a tutorial at the 1995 SEPG Conference to be held in Boston, MA on May 22-25, 1995. This tutorial will cover planning for the definition of a project's processes, an approach for defining manually enactable processes, and an approach for evaluating process definition results.				
14. SUBJECT TERMS Process, Process Definition Information Organizer Templates (PDIOT)			15. NUMBER OF PAGES 82	
			16. PRICE CODE N/A	
17. SECURITY CLASSIFICATION OF REPORT Unclassified	18. SECURITY CLASSIFICATION OF THIS PAGE Unclassified	19. SECURITY CLASSIFICATION OF ABSTRACT Unclassified	20. LIMITATION OF ABSTRACT SAR	

Preface

This document was developed by the Loral Federal Systems - Gaithersburg, located at 700 North Frederick Avenue, Gaithersburg, MD 20879. Questions or comments should be directed to Mr. William H. Ett at 301-240-6337 (Internet: ettb@lfs.loral.com).

This document is approved for release under Distribution "A" of the Scientific and Technical Information Program Classification Scheme (DoD Directive 5230.24).


The contents of this document constitutes technical information developed for internal Government use. The Government does not guarantee the accuracy of the contents and does not sponsor the release to third parties whether engaged in performance of a Government contract or subcontract or otherwise. The Government further disallows any liability for damages incurred as the result of the dissemination of this information.




STARS Program
LORAL Federal Systems

1995 SEPG Conference
Boston, Massachusetts
May 22-25, 1995

Tutorial:
Defining Manually Enactable Processes
Using the Process Definition
Information Organizer Templates



Prepared by:
William H. Ett, Loral Federal Systems
Dick Phillips, SEI
Jim Over, SEI
Marc Kellner, SEI



STARS Program
LORAL Federal Systems

Support for the preparation of materials for this tutorial was provided by the ARPA Software Technology for Adaptable, Reliable Systems (STARS) Program under the Loral STARS V02 Technology Transition task. Support was also provided by Dick Phillips, Jim Over and Marc Kellner of the SEI, through the collaboration of the SEI's Process Definition Project with the STARS prime contractors and the STARS service demonstration projects. The authors would like to express their appreciation to John Foreman, STARS Program Manager, for his support of this tutorial.



STARS Program
LORAL Federal Systems



Defining Manually Enactable Processes Using the Process Definition Information Organizer Templates

William H. Ett
Loral Federal Systems, STARS Program

Marc Kellner
Software Engineering Institute

Richard W. Phillips
Software Engineering Institute

Jim Over
Software Engineering Institute

driver1.ppt/Ett/Page 1 - 3/12/95 at 6:21 PM



STARS Program
LORAL Federal Systems

Tutorial Contents

- ★ **1 - Introduction**
- 2 - Process Definition Concepts**
- 3 - Planning the Project Process**

Definition

- 4 - Process Context**
- 5 - Process Layout Specification**
- 6 - Process Design Specification**
- 7 - Process Enactment Information Specification**

Evaluation

- 8 - Evaluating Process Definition Results**

driver1.ppt/Ett/Page 2 - 3/12/95 at 6:21 PM



Introduction

driver1.ppt/Ett/Page 3 - 3/12/95 at 6 21 PM



Who Should Be Here?

Professionals that:

- **Define and reuse processes that need to be both understandable and enactable (or executable)**
 - work, system, utility/service processes ...
- **Tailor organization processes to address the needs of their software development projects**
- **View processes as part of their transferrable knowledge base on how they expect to conduct business**

driver1.ppt/Ett/Page 4 - 3/12/95 at 6 21 PM



What Will We Cover?

Planning for the definition of a project's processes

- Defining requirements for the project's process
- Defining the project's process architecture

An approach for defining manually enactable processes

- Laying out the process
- Describing methods, resources, and artifacts
- Describing the work actions of every enactable process
- Packaging the enactable process

An approach for evaluating process definition results

driver1.ppt/Ent/Page 5 - 3/12/95 at 6:21 PM



What Will You Walk Away With?

Techniques that can be applied to:

- Plan your process definition efforts
- Define manually enactable processes
- Evaluate your process definitions

A copy of :

- *"Instructions for Process Definition Information Organizer Templates"*
- Template skeleton

driver1.ppt/Ent/Page 6 - 3/12/95 at 6:21 PM



Agenda

- 08:00 AM Introduction**
- 08:10 AM Concepts and Process Definition Planning**
- 09:20 AM Process Context and Layout Specification**
- 10:30 AM Break**
- 10:40 AM Process Design & Enactment Specification**
- 11:40 AM Process Definition Evaluation**
- 11:55 AM Discussion**
- 12:00 PM Adjourn**

dnver1 ppt/Ett/Page 7 - 3/12/95 at 6:21 PM



Contributors

SEI Software Process Definition Project

- Mr. Paul G. Arnold, Loral FS (RA)
- Dr. James W. Armitage, GE (RA)
- Mr. Salvatore DiGenarro, NAWC (RA)
- Ms. Linda P. Gates, SEI
- Dr. Marc Kellner, SEI
- Dr. Warren Moseley, TI
- Ms. Julia Mullaney, SEI
- Mr. Kenneth Y. Nieng, AT&T (RA)
- Mr. Timothy G. Olsen, SEI
- Mr. James W. Over, SEI
- Mr. Richard W. Phillips, SEI
- Mr. Neal Reizer, SEI

ARPA STARS

Air Force Demonstration Project

- Mr. William H. Ett, Loral FS
- Maj. Dominique Guay, CF
- Capt. Barb Kubes, USAF
- Lynn Underhill, Loral FS

Navy Demonstration Project

- Dr. James E. King, Boeing
- Mr. Mark Kasunic, Boeing

Army Demonstration Project

- Marlene Pickel, Army
- Ms. Carol Klingler, Unisys
- Dr. Jerry R. Pixton, Unisys

dnver1 ppt/Ett/Page 8 - 3/12/95 at 6:21 PM



Tutorial Contents

- 1 - Introduction
- ★ 2 - Process Definition Concepts
- 3 - Planning the Project Process

Definition

- 4 - Process Context
- 5 - Process Layout Specification
- 6 - Process Design Specification
- 7 - Process Enactment Information Specification

Evaluation

- 8 - Evaluating Process Definition Results

driver1 ppt/Ett/Page 9 - 3/12/95 at 6:21 PM



Process Definition Concepts

driver1 ppt/Ett/Page 10 - 3/12/95 at 6:21 PM



Process Definition Concepts


Concepts

- **Process Definition Elements**
 - Activities, Artifacts, Agents
 - Methods and Entry/Exit Criteria
- **Two Life Cycles Model for Process Definition**
- **Process Definition Activities**
- **Process Definition Products**

driver1 ppt/Ent/Page 11 - 3/12/95 at 6:21 PM



Process Definition Elements



driver1 ppt/Ent/Page 12 - 3/12/95 at 6:21 PM




Process Context

Why?

Why *this* process?

- *What* are the requirements for the process?
- *What* is the purpose of the process?




driver1.ppt/Ett/Page 13 - 3/12/95 at 6:21 PM



Activities and Agents


- *What* work is to be performed?
- *What* artifacts are to be employed and produced?



driver1.ppt/Ett/Page 14 - 3/12/95 at 6:21 PM




Activity States



driver1 ppt/Ent/Page 15 - 3/12/95 at 6:21 PM



Methods and Resources



driver1 ppt/Ent/Page 16 - 3/12/95 at 6:21 PM




Entry/Exit Criteria

Conditions under which an *activity*:

1) should begin:

- Artifact states
- Completion of predecessor activities
- Resource availability



2) may be declared "complete:"


- Artifact states
- Completion of other related activities
- Returns from methods
- Checklist completion



driver1.ppt/Ett/Page 17 - 3/12/95 at 6:21 PM



When



If "Customer Requirements"
and "External System ICDs"
are available,
Then
begin "Prepare System
Specifications"


If "System Specifications"
has state of "approved,"
Then
log "Prepare System
Specifications"
as "completed"

driver1.ppt/Ett/Page 18 - 3/12/95 at 6:21 PM



Artifacts


- Used or produced by a process
- Are activity inputs and outputs
- May have states and allowable state transitions



driver1.ppt/Ext/Page 19 - 3/12/95 at 6:21 PM




Artifact States



driver1.ppt/Ext/Page 20 - 3/12/95 at 6:21 PM



Two Life Cycle Concept for Process Definition



driver1 ppt/Ett/Page 21 - 3/12/95 at 6 21 PM



Why the Two Life Cycles for Process?

Organization Focus

- **Organization processes as "Product Line"**
 - Standard Business processes
 - Standard technical, service and utility processes
 - Process analysis and improvement
- **Processes defined to:**
 - Support the organization's business requirements
 - Ensure consistency and quality of products / work results
 - Address process assurance criteria required by customer set

driver1 ppt/Ett/Page 22 - 3/12/95 at 6 21 PM



Why the Two Life Cycles for Process?

Project Focus

- **Project process concerns - Customer / Developer**
 - Processes that demonstrate developers can deliver
 - Processes that address customer's requirements
 - Processes that address customer's quality concerns
 - Processes that also address organization requirements
 - Processes must reflect how work is to be performed
 - Different application domains
 - Different domain and technical maturity
 - Technology adoption and use

dnver1 ppt/Ett/Page 23 - 3/12/95 at 6:21 PM



CMM V1.1 Mapping to Cleanroom


Exercise illustrated key differences of the "project process" and "organization processes"

- *Organization processes* developed to address process assurance criteria of the CMM
 - Software project management processes
 - Technical service processes
- *Cleanroom Process* - prepared specifically to support the *technical management* and development of software projects:
 - Life cycle specific way of doing business
 - Defect prevention
 - Statistical usage testing

dnver1 ppt/Ett/Page 24 - 3/12/95 at 6:21 PM



A Process Development Process




Source: Over & Kellner

dnver1.ppt/Ett/Page 25 - 3/12/95 at 6:21 PM



Process Development Activities




Source: Over & Kellner


dnver1.ppt/Ett/Page 26 - 3/12/95 at 6:21 PM



Process Definition, Evaluation & Use




Process Definition Products





Defining a Manual Process Support System



Note: Figure Depicts a Manual Process Support System for a Project



STARS Program
LORAL Federal Systems

Tutorial Contents

- 1 - Introduction**
- 2 - Process Definition Concepts**
- ★ 3 - Planning the Project Process**

Definition

- 4 - Process Context**
- 5 - Process Layout Specification**
- 6 - Process Design Specification**
- 7 - Process Enactment Information Specification**

Evaluation

- 8 - Evaluating Process Definition Results**

planning ppt/Err/Page 1 - 3/12/95 at 8:07 PM



STARS Program
LORAL Federal Systems

Process Definition Planning

planning ppt/Err/Page 2 - 3/12/95 at 8:07 PM



Process Definition Planning

Concepts

- Analyzing the Requirements for the Project Process
- Preparing the Project Process Architecture
 - SCAI Project Example
- Preparing the Phased Definition Plan
- Using the Process Architecture to Support Process-Driven Project Planning


Focus

- Project Process Definition
- Approach applied on the Air Force STARS Demonstration Project

planning ppt/Ett/Page 3 - 3/12/95 at 8:07 PM



Project Process Requirements & Planning



planning ppt/Ett/Page 4 - 3/12/95 at 8:07 PM



Process Definition as a Project Activity

Project process definition is a vital part of an engineering project and must be planned

- Process Definition efforts may be organized as a project within a project

Examples:

- process action teams
- business process re-engineering

Successful process definition efforts:

- are planned and tracked
- follow a defined process as the basis for planning
- are staffed, reviewed, approved, etc.


Schedule	Process Development Project
Task	
Task 1	
Task 2	
Task 3	
Task 4	
Task 5	
Task 6	
Task 7	
Task 8	
Task 9	
Task 10	
Task 11	
Task 12	
Task 13	
Task 14	
Task 15	
Task 16	
Task 17	
Task 18	
Task 19	
Task 20	

Source: Over-94

planning ppt/Ett/Page 5 - 3/12/95 at 3:07 PM




Planning for Process Definition



planning ppt/Ett/Page 6 - 3/12/95 at 3:07 PM



Process Definition, Evaluation & Use



Survey Relevant Processes

Project process definition teams must identify what processes have been defined


Potential Sources:

- Site SEPG
- SEI:
 - SEI Software Process Frameworks for levels 2 through 5 (ETVX description of each CMM V1.1 KPA)
- STARS *ASSET*:
 - Keeper of the SEI/STARS Process Assets
 - Cleanroom Process Guidebooks
 - Ada Process Model Guidebook
 - AT&T Quality Function Deployment Process
- Customer:
 - Standards and Product DIDs




STARS Program
LORAL Federal Systems

Identify Project Process Drivers



- Organization processes, policies, practices, standards, methods, etc

- Product/system requirements
- Cost
- Schedule
- Customer processes, policies, and development standards
- Customer's definition of product quality
- Developer Process Assurance




Do you see any problems with the requirements we got from the customer?

planning ppt/Ett/Page 9 - 3/12/95 at 8:07 PM



STARS Program
LORAL Federal Systems

Identify Project Process Drivers



I see a system deployed that is incredibly slow, and cannot be easily ported to your customer's other machines.




We forgot to tell the contractor **what?** Who's gonna want to use this new system ...

- Operating environments
- How and where the target system will be used
- How the target system will be maintained and by whom

planning ppt/Ett/Page 10 - 3/12/95 at 8:07 PM



Defining Project Process Requirements



planning ppt/Ett/Page 11 - 3/12/95 at 8:07 PM



Defining Project Process Requirements


Requirements for the Project Process:

- How will we *verify and validate* the specified work products?
 - Verification - Is our work *technically correct*?
 - Validation - Is the system we built *what the customer wanted*?
- How will customer and contractor management *assess* work progress?
- How and when will status be *reported* to support project control?
- What *measurements* must be taken and what *metrics* must be computed? How will they be reported and when?

planning ppt/Ett/Page 12 - 3/12/95 at 8:07 PM



Verification and Validation Requirements: A Project Process Concern



planning ppt/Ett/Page 13 - 3/12/95 at 8:07 PM




RADC Quality Framework

Criterion \ Factors	Efficiency	Integrity	Reliability	Survivability	Usability
Accuracy			X		
Anomaly Mgt			X	X	
Autonomy				X	
Distributedness				X	
Effectiveness: Comm.	X				
Effectiveness: Proc.	X				
Effectiveness: Stor.	X				
Operability					X
Reconfigurability				X	
System Accessibility		X			
Training					X

This table illustrates a portion of the RADC quality framework factors and associated criteria. Factor/criteria pairing is used to identify data collection forms and associated metrics for use in process instrumentation.

planning ppt/Ett/Page 14 - 3/12/95 at 8:07 PM



Prepare Project Development Strategy

Risk Factors:

- Problem domain understanding
- Technology maturity
- Precedence with respect to past systems
 - Unprecedented (first time out)
 - Precedented (instances have been built)

Development Approaches Selected to Manage Risk:

- Spiral framework
 - Prototyping
 - Incremental development
- Waterfall framework



Defining the Project Process Architecture

What is a "Project Process Architecture"

A framework of the process components required to satisfy a project's process requirements

The "Project Process Architecture" defines:

- The components of the project process and their relationships from a "black box" perspective:
 - Process components inputs and outputs
 - Process component black box behavior
- The interfaces between process components


planning ppt/Ett/Page 17 - 3/12/95 at 8 07 PM



Defining the Project Process Architecture

Process Requirements +
High level Technical Approach +
Expected Management Approach

Project
Process
Architecture



planning ppt/Ett/Page 18 - 3/12/95 at 8 07 PM



Defining the Project Process Architecture


After the "Project Process Architecture" is defined, it becomes the basis for:

- **Process Definition Planning**
 - Understand what processes to reuse, tailor or develop
 - Basis for phasing the definition of project processes
- **Process Requirements Allocation**
- **Process Assurance Planning**
 - Understand which process components must address SEI CMM V1.1 or ISO-9000.2 criteria

planning ppt/Ett/Page 19 - 3/12/95 at 8:07 PM



Artifact flow for preparing an "Operations Model"




Example from "Developing with Ada: Life Cycle Methods" by Bruce E. Krell. Bantam Professional Books

planning ppt/Ett/Page 20 - 3/12/95 at 8:07 PM



Process Component: "Operations Model Development"




Example from "Developing with Ada: Life Cycle Methods" by Bruce E. Krell. Bantam Professional Books

planning ppt/Ett/Page 21 - 3/12/95 at 3:07 PM



Activity Flow: "Ada R/T Software Engineering Process" (1 of 3)




Example from "Developing with Ada: Life Cycle Methods" by Bruce E. Krell. Bantam Professional Books

planning ppt/Ett/Page 22 - 3/12/95 at 3:07 PM



Activity Flow: "Ada R/T Software Engineering Process" (2 of 3)




Example from "Developing with Ada: Life Cycle Methods" by Bruce E. Krell. Bantam Professional Books

planning.ppt/Ett/Page 23 - 3/12/95 at 8:07 PM



Activity Flow: "Ada R/T Software Engineering Process" (3 of 3)




Example from "Developing with Ada: Life Cycle Methods" by Bruce E. Krell. Bantam Professional Books

planning.ppt/Ett/Page 24 - 3/12/95 at 8:07 PM



Process Architecture




Example from "Developing with Ada: Life Cycle Methods" by Bruce E. Krell. Bantam Professional Books

planning ppt/Ett/Page 25 - 3/12/95 at 8:07 PM




SCAI Process Architecture Concept



planning ppt/Ett/Page 26 - 3/12/95 at 8:07 PM




SCAI AE Development Strategy



planning ppt/Ett/Page 27 - 3/12/95 at 8:07 PM



SCAI Application Engineering Process



planning ppt/Ett/Page 28 - 3/12/95 at 8:07 PM



Phased Process Definition Plan

Preparation Phase	Processes Required to Support Work Increments
SCAI Increment 1 (90 days prior to project start)	<ul style="list-style-type: none">o Requirements Engineering Process (OBE)o System Specification Development Processo SAS Development Processo Requirements Model Development Process
SCAI Increment 2 (120 days prior SCAI release 1 development)	<ul style="list-style-type: none">o System Object Specification Development Processo System Object Development Processo System Object Certification Process
SCAI Increment 3 (120 days prior to SCAI release 2 development)	<ul style="list-style-type: none">o System Object Integration & Build Processo System Certification Process (Outside of AEP)...

Example from the SCAI Project "Phased Process Definition Plan " for Application Engineering


planning ppt/Ett/Page 29 - 3/12/95 at 8 07 PM



Process Driven Project Planning (1)


Node Id: 7747 Application Engineering	Node Id: 7525 Process Execution	Node Id: 6045 SW Project Mgt	Node Id: 19881 Project/Case Services
Node Id: 8070 Perf Sys Eng	Node Id: 7870 Data Sys Arch	Node Id: 7841 Dev SW Hrd W	Node Id: 7004 Build & Cert Svc
Node Id: 7778 Requirements Eng	Node Id: 6080 Dev Sys Spec		
Node Id: 7798 Prep System Spec			
Node Id: 16690 Srv Quality Assurance			

planning ppt/Ett/Page 30 - 3/12/95 at 8 07 PM




STARS Program
LORAL Federal Systems

Process Driven Project Planning (1)






Process Driven Project Planning (2)




planning ppt/Err/Page 31 - 3/12/95 at 8:07 PM



Process Driven Project Planning (3)





planning ppt/Err/Page 32 - 3/12/95 at 8:07 PM




STARS Program
LORAL Federal Systems

Process Driven Project Planning (2)





Process Driven Project Planning (4)





STARS Program
LORAL Federal Systems

Tutorial Contents

- 1 - Introduction**
- 2 - Process Definition Concepts**
- 3 - Planning the Project Process**

Definition

- ★ **4 - Process Context**
- 5 - Process Layout Specification**
- 6 - Process Design Specification**
- 7 - Process Enactment Information Specification**

Evaluation

- 8 - Evaluating Process Definition Results**

layout ppt/Ett & Phillips/Page 1 - 3/12/95 at 8:55 PM




STARS Program
LORAL Federal Systems

Process Context

layout ppt/Ett & Phillips/Page 2 - 3/12/95 at 8:55 PM




Process Definition Products



layout ppt/Ett & Phillips/Page 3 - 3/12/95 at 8:55 PM



Process Context & Requirements Definition



layout ppt/Ett & Phillips/Page 4 - 3/12/95 at 8:55 PM



Process Context

Process Guide	
Process Context Section	
<p>Overview:</p> <p>Process Purpose:</p> <ul style="list-style-type: none">- What will following this process accomplish?- Does following this process satisfy its intended purpose? <p>Process Goals:</p> <ul style="list-style-type: none">- Goals this process addresses <p>Process Context:</p> <ul style="list-style-type: none">- Relationship of this process with others	

layout ppt/Ett & Phillips/Page 5 - 3/12/95 at 8:55 PM



Process Context

Process Guide	
Process Context Section (Continued)	
<p>Process Requirements:</p> <p>Required Inputs (Artifacts, messages, controls, etc.)</p> <p>Process Work Results (Products and services)</p> <ul style="list-style-type: none">- Quality attributes of each work product and service <p>Measurement requirements</p> <ul style="list-style-type: none">- Process measurements and metrics- Product measurements and metrics <p>Reporting Requirements</p> <ul style="list-style-type: none">- Normal reporting and exception reporting	

layout ppt/Ett & Phillips/Page 6 - 3/12/95 at 8:55 PM



Process Context: Artifact Quality Attributes

Product	User Product Quality Factor	Product Quality Criteria
Space Catalog Software Component	Reliability	Accuracy Simplicity
	Usability	Operability Training
	Correctness	Completeness Consistency Testability Traceability

layout ppt/Ett & Phillips/Page 7 - 3/12/95 at 8:55 PM



Process Context

Organization/Project Repository Book	
Process Context Section (Continued)	
<p>Process Operating Environment:</p> <p>Process Audience:</p> <ul style="list-style-type: none">- Who (roles) are the intended users of this process?- What are their current responsibilities? <p>Process Usage:</p> <ul style="list-style-type: none">- How will each audience use this process definition? <p>Benefits:</p> <ul style="list-style-type: none">- What benefits will users realize after using the process?	

Source: "Developing Useful Documents," American Institute for Research, 1990 layout ppt/Ett & Phillips/Page 8 - 3/12/95 at 8:55 PM



Process Context

Organization/Project Repository Book

Process Context Section (Continued)

Process Audience and Experience:

- How new is what you are telling them?
- What vocabulary do they use?
- How do they think about this topic or the tasks involved?
- What do they need to know before using the process


Process Audience Motivation:

- How much effort are they willing to put into learning understanding what the process definition requires of them?

Source: "Developing Useful Documents," American Institute for Research, 1990 layout ppt/Ett & Phillips/Page 9 - 3/12/95 at 8:55 PM



Process Context



layout ppt/Ett & Phillips/Page 10 - 3/12/95 at 8:55 PM



Next Step: Process Layout

- Complete process context for assigned process
- Identify and define artifacts
- Define agent roles
- Graphically depict process layout
- Verify that activity and artifact granularity is OK

layout ppt/Ett & Philips/Page 11 - 3/12/95 at 8:55 PM



Tutorial Contents

- 1 - Introduction
- 2 - Process Definition Concepts
- 3 - Planning the Project Process

Definition

- 4 - Process Context
- ★ 5 - Process Layout Specification
- 6 - Process Design Specification
- 7 - Process Enactment Information Specification

Evaluation

- 8 - Evaluating Process Definition Results

layout ppt/Ett & Philips/Page 12 - 3/12/95 at 8:55 PM




Process Layout Specification

layout ppt/Ett & Phillips/Page 13 - 3/12/95 at 8:55 PM




Process Definition




layout ppt/Ett & Phillips/Page 14 - 3/12/95 at 8:55 PM



Process Definition, Evaluation & Use




Process Layout Objectives





Process Layout Information



layout ppt/Ett & Phillips/Page 17 - 3/12/95 at 8:55 PM



Describing the Artifacts of a Process

The important features of an artifact that should be described are:



Relationships	Behavior	Attributes
<ul style="list-style-type: none">• structure and content• derivation• used or produced by activity• used or produced by agent	<ul style="list-style-type: none">• artifact state• allowable state transitions	<ul style="list-style-type: none">• purpose• description• requirements, goals, and measures• applicable specifications or standards

layout ppt/Ett & Phillips/Page 18 - 3/12/95 at 8:55 PM



Artifact Structure


Describes the parts (components) of an artifact

- Artifact composition (part/subpart)

Artifact parts may themselves be artifacts

Example: Project Plan "X" is composed of:


- Overview section
- Work breakdown structure
- Size, effort, and cost estimates
- GANNT chart
- Methods/procedures



layout ppt/Ett & Phillips/Page 19 - 3/12/95 at 8:55 PM



Artifact Structure



Artifact "A" has subparts "A1," "A2," and "A3."

Artifact "A1" is a subpart of Artifact "A."

layout ppt/Ett & Phillips/Page 20 - 3/12/95 at 8:55 PM




Artifact Derivation

Describes precedence order based on the use of one artifact to derive another

For example:


- Project estimates are based on the WBS
- Project schedule is derived from the project effort estimates and the WBS



layout ppt/Ett & Phillips/Page 21 - 3/12/95 at 8:55 PM



Artifact Derivation



Artifact "C" is derived from Artifact "A" and "B"

Artifact "A" is used to derive Artifact "C"

layout ppt/Ett & Phillips/Page 22 - 3/12/95 at 8:55 PM




Artifacts Used and Produced

Activities have *inputs* and produce *outputs*

Examples of this relationship:

- Activity Develop Project Plan uses artifact SOW
- Activity Develop Project Plan produces Project Plan
- Artifact SOW is used by Develop Project Plan
- Artifact Project Plan is produced by Develop Project Plan



layout.ppt/Ett & Phillips/Page 23 - 3/12/95 at 8:55 PM




Artifact State

- Describes the phases (or states) of an artifact
- Transitioning from artifact state to artifact state describes the evolution of the artifact in the process

Example:

A project plan evolves from
in-progress to *drafted*, and then to either
approved or *in-progress*



layout.ppt/Ett & Phillips/Page 24 - 3/12/95 at 8:55 PM



Describing the Activities of a Process

The important features of an activity that should be described are:



Relationships	Behavior	Attributes
<ul style="list-style-type: none">artifacts used and produceddecomposition into sub-activities or proceduresdependencies among activitiesactivity control flowperforming agent	<ul style="list-style-type: none">activity stateentry criteriaexit criteria	<ul style="list-style-type: none">purposedescriptiongoals and measuresapplicable policies

layout ppt/Ett & Phillips/Page 25 - 3/12/95 at 8:55 PM




Activity Decomposition

Activities are decomposed into steps that are:

- Lower level sub-activities (tasks)
- Methods or procedures

Example:


1. Develop plan
 - 1.1 Develop WBS
 - 1.2 Develop estimates
 - 1.2.1 Estimate size
 - 1.2.2 Estimate effort
 - 1.2.3 Estimate resources
 - 1.2.4 Estimate schedule
 - 1.2.5 Estimate cost
 - 1.3 Develop overview



layout ppt/Ett & Phillips/Page 26 - 3/12/95 at 8:55 PM



Activity Decomposition



Activity 1.2 has sub-activities 1.2.1, 1.2.2, and 1.2.3

Activity 1.2.1 is a sub-activity of 1.2


layout ppt/Ett & Phillips/Page 27 - 3/12/95 at 8:55 PM



Separating "What" and "How"

An activity is described by specifying:

- "what" happens and "how" it is done
- The "how" component of an activity description should be defined in a method or procedure description separate from the activity description




layout ppt/Ett & Phillips/Page 28 - 3/12/95 at 8:55 PM



Activity Dependencies

Activity dependencies arise from:


- Artifact state or use, as well as activity state
- Decomposition of activities
- Coupling of activities
- Activity constraint relationships



layout ppt/Ett & Phillips/Page 29 - 3/12/95 at 8:55 PM



Activity Precedence




Activity 1.1 comes before Activity 1.2

Activity 1.2 comes after Activity 1.1

layout ppt/Ett & Phillips/Page 30 - 3/12/95 at 8:55 PM



Activity Control




Activity 1.3 controls 1.3.1, 1.3.2 and 1.3.3.

Activity 1.3.1 is controlled by 1.3.



Activity Flow Relationships


Activity flow describes the static order of Activities





Activity Flow Relationships


Activity flow also describes the relationships and constraints between activities



layout ppt/Ett & Phillips/Page 33 - 3/12/95 at 8:55 PM




Activity Flow Relationships




"Finish to Finish" Link Example

layout ppt/Ett & Phillips/Page 34 - 3/12/95 at 8:55 PM



STARS Program
LORAL Federal Systems

Activity Flow Relationships




“Finish to Finish” Link Example



Parallelism Considerations


Typical software developer's state:

- Many activities in progress
- Few activities completed
- Tendency toward activity completions
"bunching up" at major checkpoints



Process definer:

- Eliminate unnecessary serial dependencies
- Seek opportunities to enable multiple activities
to be performed asynchronously
- Synchronize at milestones as necessary



layout ppt/Ett & Phillips/Page 35 - 3/12/95 at 8:55 PM



Layout Granularity Considerations

- Some granularity factors
 - Single Agent
 - Method intricacy
 - Practitioner expertise
 - Availability of subprocesses/methods
 - Characteristics of subprocesses/methods
 - Goals/purpose
 - Process/product state change logging points
 - Communication/navigation decision points
 - Project planning support requirements

layout ppt/Ett & Phillips/Page 36 - 3/12/95 at 8:55 PM



Process Layout

Process Guide	
Process Layout Section	
Graphic Representation	
<ul style="list-style-type: none">• Artifact Goal State Map (artifact derivation flow)<ul style="list-style-type: none">• Artifact structure• Artifact precedence• Activity Network<ul style="list-style-type: none">• Activity hierarchy• Activity precedence• Activity relation to artifacts (inputs/outputs)	

layout ppt/Ett & Phillips/Page 37 - 3/12/95 at 8:55 PM



Process Layout

Process Guide	
Process Layout Section	
Textual Representation	
<p>For each activity of the process:</p> <ul style="list-style-type: none">• Activity description• Identification of supporting methods and states they may change• Identification of required resources• Identification of agents (roles) to perform/support the activity	

layout ppt/Ett & Phillips/Page 38 - 3/12/95 at 8:55 PM



Process Layout

Organization/Project Repository Book	
Artifacts and Goal States Section	
Artifact Goal States	
<p>For each artifact, identify:</p> <ul style="list-style-type: none">• Artifact state variables• Allowable state transitions	

layout ppt/Ett & Phillips/Page 39 - 3/12/95 at 8:55 PM



Layout Example

Refer to "*Process Definition Information
Organizer Instructions*" Manual

layout ppt/Ett & Phillips/Page 40 - 3/12/95 at 8:55 PM



Next Step: Process Design

For the assigned process:

- Verify that activity and artifact granularity is OK
- Completely describe all artifacts
- Completely describe all roles and their skill and experience requirements
- Define all required method descriptions



STARS Program
LORAL Federal Systems

Tutorial Contents

- 1 - Introduction**
- 2 - Process Definition Concepts**
- 3 - Planning the Project Process**

Definition

- 4 - Process Context**
- 5 - Process Layout Specification**
- ★ 6 - Process Design Specification**
- 7 - Process Enactment Information Specification**

Evaluation

- 8 - Evaluating Process Definition Results**

design.ppt/Ett & Phillips/Page 1 - 3/12/95 at 9:35 PM




STARS Program
LORAL Federal Systems

Process Design Specification


design.ppt/Ett & Phillips/Page 2 - 3/12/95 at 9:35 PM



Process Definition, Evaluation & Use




Process Design Objectives





Process Design Information



design ppt/Ett & Phillips/Page 5 - 3/12/95 at 9:35 PM



Describing the Agents of a Process

The important features of an agent that should be described are:



Relationships	Behavior	Attributes
<ul style="list-style-type: none">• organizational structure• activities performed• artifacts used and produced	<ul style="list-style-type: none">• availability	<ul style="list-style-type: none">• role• skills required• training required

design ppt/Ett & Phillips/Page 6 - 3/12/95 at 9:35 PM



Roles

Process definer: lays out the process, defines it, and creates the Process Guide

Practitioner: follows or executes/enacts the process definition

– Executive, Manager, Team Leader, QA, Engineer, etc.


Monitor: tracks and evaluates status and progress, anticipates future state

– Executive, Manager, Team Leader, QA, Engineer, etc.

design ppt/Ett & Phillips/Page 7 - 3/12/95 at 9:35 PM



Process Definition Products



design ppt/Ett & Phillips/Page 8 - 3/12/95 at 9:35 PM



Process Design

Organization/Project Repository Book

Artifacts and Goal States Section

Artifact Descriptive Information

- Artifact Purpose and scope
 - Artifact Goals
 - Artifact hierarchical structure (layout)
 - Reference to artifact specification (Artifact DID)
 - Artifact organization
 - Artifact contents
 - Artifact constraints
- Examples: Product standards, Drop dead dates, etc.

design.ppt/Ett & Phillips/Page 9 - 3/12/95 at 9 35 PM



Process Design

Organization/Project Repository Book

Artifacts and Goal States Section

Artifact Owner and Constraints

- Artifact Owner/Author (role identification)
- Artifact Reviewer and Approvers (role identification)
- Artifact access privileges and constraints
- Reference to artifact specification (Artifact DID)
 - Artifact organization
 - Artifact contents

design.ppt/Ett & Phillips/Page 10 - 3/12/95 at 9 35 PM



Process Design

Organization/Project Repository Book

Artifacts and Goal States Section

Artifact Owner and Constraints (Continued)

- Artifact constraints
 - Access permissions
 - How used/maintained
 - Who uses/maintains
- Artifact metrics to compute and collect

design.ppt/Ett & Phillips/Page 11 - 3/12/95 at 9:35 PM



Process Design

Organization/Project Repository Book

Methods Section

Method Descriptive Information

- Method objectives
- Inputs used
- Outputs produced

Infrastructure Requirements

- Agent requirements (requisite skills, method training)
- Organizational and management support required
- Process system support functions required

design.ppt/Ett & Phillips/Page 12 - 3/12/95 at 9:35 PM



Process Design

Organization/Project Repository Book

Methods Section (Continued)

Method Enactment Information

- How to achieve the objectives of the method
- How to report results

Agent Description Section

Agent role description

General experiences and skills required for the role

Types of resources the role requires



Design Example

Refer to Information Organizer Instructions



Next Step: Enactment Information Specification

- Add enactment work paradigm steps
- Draft "Process Guide"
- Refine granularity
- Refine detailed methods
- Complete "Process Guide"



STARS Program
LORAL Federal Systems

Tutorial Contents

- 1 - Introduction**
- 2 - Process Definition Concepts**
- 3 - Planning the Project Process**

Definition

- 4 - Process Context**
- 5 - Process Layout Specification**
- 6 - Process Design Specification**
- ★ 7 - Process Enactment Information Specification**

Evaluation

- 8 - Evaluating Process Definition Results**

enactmen ppt/Phillips & Ett/Page 1 - 3/12/95 at 9:57 PM



STARS Program
LORAL Federal Systems


Process Enactment Information Specification

enactmen ppt/Phillips & Ett/Page 2 - 3/12/95 at 9:57 PM




STARS Program
LORAL Federal Systems

Process Definition, Evaluation & Use



STARS Program
LORAL Federal Systems


Process Enactment Specification Objectives



enactmen.ppt/Phillips & Ett/Page 4 - 3/12/95 at 9:57 PM



Process Enactment Information



enactmen.ppt/Phillips & Ett/Page 5 - 3/12/95 at 9:57 PM



Concept of a Work Paradigm

Work Paradigm

- Common set of actions to be performed within each activity
- General case across an organization or project


Example: "ETVX" paradigm

- Test Entry criteria
- Perform Task
- Verify/validate results
- Test eXit criteria

enactmen.ppt/Phillips & Ett/Page 6 - 3/12/95 at 9:57 PM



Extended ETVX Process Description



enactmen ppt/Phillips & Ett/Page 7 - 3/12/95 at 9:57 PM



Example Work Paradigm Actions

Performing main task and logging Artifact state information for future navigation decisions

Verifying results against internal criteria

Validating results according to recipient needs

Recording process and product metrics for future improvement or contractual needs

Testing Exit Criteria and logging Activity status

Communicating status to/from dependent work

Navigating to next defined activity based on current process/product state


enactmen ppt/Phillips & Ett/Page 8 - 3/12/95 at 9:57 PM



Activity State and Allowed Transitions

Activity state can generally be described with these four states and the transitions:

- Ready
- In-work
- Suspended
- Completed



enactmen.ppt/Phillips & Ett/Page 9 - 3/12/95 at 9:57 PM



Activity Entry and Exit Criteria

Entry criteria define the conditions under which an activity is allowed to begin

Exit criteria define the conditions under which an activity can be declared complete, and are generally based on:

- Completion of an activity or output
- Availability of an input or agent
- Satisfaction of evaluation criteria
- State of an activity, artifact, or agent

enactmen.ppt/Phillips & Ett/Page 10 - 3/12/95 at 9:57 PM



Concepts of Behavioral Adaptability

Exceptions to prescribed process definition stem from real-life events

Process definition must carry adequate information to accommodate these situations

Example of process navigation needs that require behavioral adaptability:

- Iteration
- Rework
- Workahead

enactmen.ppt/Phillips & Ett/Page 11 - 3/12/95 at 9:57 PM



Mixed Initiative Considerations

Typical developer situation from following *information-based, creative* processes such as software development or product engineering:

- Many activities in progress
- Few completed
- Parallelism the norm

To support "real life" process pragmatics:

- Support/encourage *workahead* by means of *permissive Entry Criteria*
- Enable *management control* through dependency network of *rigid Exit Criteria*

enactmen.ppt/Phillips & Ett/Page 12 - 3/12/95 at 9:57 PM



STARS Program
LORAL Federal Systems

Optimal & Mandatory Entry Criteria

Entry criteria are either *optimal* or *mandatory*

Optimal entry criteria are those that *should* be met before the activity begins, but may be deferred to allow work-ahead

Mandatory entry criteria are those that *must* be met before the activity begins

Deferred entry criteria must be *satisfied before* the activity may be declared complete

Note: *exit criteria should always be mandatory*

enactmen.ppt/Phillips & Ett/Page 13 - 3/12/95 at 9:57 PM



STARS Program
LORAL Federal Systems

Process Enactment

Process Guide

Process Enactment Section

For each activity in the process, specify -


Activity Work Paradigm Actions:

- Test the entry criteria
- Perform the activity main task
- Verify main task results
- Validate main task results
- Record measurements and metrics
- Communicate process status
- Navigate to next activity

enactmen.ppt/Phillips & Ett/Page 14 - 3/12/95 at 9:57 PM



Process Definition Products



enactmen.ppt/Philips & Ett/Page 15 - 3/12/95 at 9:57 PM



Enactment Information Example

Refer to "*Process Definition Information Organizer Template*" Instructions Manual

enactmen.ppt/Philips & Ett/Page 16 - 3/12/95 at 9:57 PM



Next Steps

- Complete enactment information
- Complete detailed methods
- Complete all artifact DIDs
- Complete Process Guides
- Prepare Project References and Execution Logs
- Review Process Guide, Organization/Repository Book entries, and Process Execution Log
 - Revise as appropriate
- Evaluate all process definition products

enactmen ppt/Phillips & Ett/Page 17 - 3/12/95 at 9:57 PM



Tutorial Contents

- 1 - Introduction
- 2 - Process Definition Concepts
- 3 - Planning the Project Process

Definition

- 4 - Process Context
- 5 - Process Layout Specification
- 6 - Process Design Specification
- 7 - Process Enactment Information Specification

Evaluation

- ★ 8 - Evaluating Process Definition Results

enactmen ppt/Phillips & Ett/Page 18 - 3/12/95 at 9:57 PM



STARS Program
LORAL Federal Systems

Evaluating Process Definition Results

enactmen.ppt/Philips & Ett/Page 19 - 3/12/95 at 9:57 PM



STARS Program
LORAL Federal Systems

Discussion

enactmen.ppt/Philips & Ett/Page 20 - 3/12/95 at 9:57 PM